



EUROPEAN CENTRAL BANK

EUROSYSTEM

T2 R2023.JUN Release Scope

Draft baseline release
scope proposal

27/04/2022

ECB-UNRESTRICTED
DRAFT



Market Infrastructure and Payments
European Central Bank

T2 annual releases

- T2 annual releases
 - Release in June: CRs and PBIs
 - Release in November: Primarily messaging-related CR and PBIs
- Baseline release scope definition
 - Approved 12 months before planned go-live

T2 releases in 2023

- T2 R2023.JUN
 - First release after go-live
 - PBIs only identified after user testing
 - Limited 4CB capacity for PAs/DAs in 2022
 - Limited number of CRs
 - PBIs to be agreed after baseline release scope approval
- T2 R2023.NOV
 - PBIs
 - Messaging-related CR
 - Additional CRs

T2 R2023.JUN: Draft release scope proposal

- Change Requests:
 - CR83 Edge Browser
 - CR105 MW Impacts from T2S-CR762 Opening T2S during weekends
- PBIs:
 - PBIs in the scope to be agreed at go-live approval
- Baseline release scope approval
 - CRs: 12 months before planned go-live (by 10/06/2022)
 - PBIs: after T2 go-live approval