



EUROPEAN CENTRAL BANK

EUROSYSTEM

TIPS R2023 NOV: User Testing (UT)

UT progress report

12 October 2023

target | TIPS
services



November 2023 Release: Important UT Milestones

- R2023.NOV was deployed in TIPS CERT on 4 September 2023
 - **The Eurosystem deployed the software successfully with the mandated EPC downtime**
- User Testing commenced immediately on 4 September 2023
 - Currently in sixth week of User Testing
- User Testing ends formally on 17 October 2023 and the Service Transition Status Report (STSR) will be drafted and shared with the TIPS-Working Group
 - UT can continue until shortly before deployment in PROD if necessary
- The TIPS-Working Group will decide on deployment to Production on 3 November 2023
 - **Deployment in Production is 19 November 2023**

TIPS R2023.NOV: Contents and Progress

TIPS-0026-URD: Additional search criteria for transaction query

- Testing is ongoing, Excellent coverage with successful results

TIPS-0027-URD: Improve the informative content in the TIPS GUI

- Testing is ongoing, Excellent coverage with successful results

TIPS-0048-URD: Enhanced information in TIPS U2A screens

- Testing is ongoing, Excellent coverage with successful results

TIPS-0049-SYS: TIPS Payment banks cut-off for DKK and consistent snapshot

- Testing is ongoing , Eurosystem also performs regression

TIPS-0051-SYS: TIPS Enhanced Information Database

- Very good coverage, testing began 28 September

TIPS R2023.NOV: Contents and Progress

TIPS-0052-SYS: Alignment of TIPS to the 2023 SCT Inst and MyStandards migration

- Testing is ongoing, Excellent coverage with successful results

TIPS-0055-SYS: Update of TIPS non-Euro specifications

- Testing is ongoing , Eurosystem also performs regression

TIPS-0056-SYS: Additional EPC requirements on migration aspects

- Successfully tested

TIPS-0057-SYS: TIPS Pricing Requirements

- Deployed on 23 September, Eurosystem internal testing, dedicated campaign

Thank you for your attention!

 **TIPS@ecb.europa.eu**

www.ecb.europa.eu/paym



ECB: market infrastructure and payments